Week 5 - Release Plan

Sprint 1 (20 / 20)	icase i iaii	Sn	orint 2 (18 / 20)	Sn	print 3 (18 / 20)	Ba	acklog (17 user stories)
2 Adjustable font	t size	2	Book covers	2	Create an account	1	Delete from To-Read list
3 Audio connec		3	Bookmarks	1	Add to To-Read list	1	Delete from Favorites list
3 Connect with	remote user	2	Browse all material	1	Add to Favorites list	1	Sort material
1 Mobile produc	ct	3	Remotely access content	3	Definitions	2	Rate material
1 Off-white back	ground	3	Save material locally	1	Log into account	1	Reset password
3 Page maintair	ns fidelity	3	Search for material	2	Test fluency and	3	Browse previously read
2 Pictures		2	Select material		comprehension	2	Suggest material based on
3 Portrait and Landscape				3	Synopsis page		previously rated
2 Read alone					Track improvements	2	Suggest material based on previously read
				3	Reading level matches	3	Suggest material based on reading level
						3	Support voice recognition
						3	Animated page turning
						3	Connect with a friend
						3	Connect nearby
						2	Friends list
						3	Video connections
						1	Highlight text
Legend						2	Save highlights
Risk	Priority						
High	High						
Moderate	Moderate						
Low	Low						